
 
 

 
Av. Marnix 17, 2nd Floor 1000 Brussels, Belgium 

GALLINA A. VINCELETTE 
Director  
European Union Countries 
Europe and Central Asia 

 

        May 10, 2022 

 

 

Mr. Władysław Ortyl 

Marshal of Podkarpackie Voivodeship 

Marshal’s Office of Podkarpackie Voivodeship 

Al. Łukasza Cieplińskiego 4 

Rzeszów 35-010 

Poland  

 

Dear Mr. Ortyl: 

 

Re:  P176171 - Reimbursable Advisory Services Agreement 

Metropolitan Spatial Development Strategy for the Rzeszów Functional Urban Area, Poland  

- Amendment Letter 

 

 Please refer to the Reimbursable Advisory Services Agreement between the Podkarpackie 

Voivodeship of the Republic of Poland (“Client”) and the International Bank for Reconstruction 

and Development (“Bank”) (collectively referred to as the “Parties”) dated May 28, 2021 (“RAS 

Agreement”). The capitalized terms used in this letter (“Amendment Letter”) and not defined herein 

have the meanings ascribed to them in the RAS Agreement. 

 

 We further refer to the Client’s letter to the Bank (RR-IV.052.100.2020.WK) dated April 3, 

2022 containing comments on the Interim Report, as well as confirming agreements reached between 

the Client and the Bank to extend the duration of the RAS, as well as modify the estimated due dates 

of certain deliverables.   

 

 In light of the above paragraph, the Bank proposes to amend the RAS Agreement as follows 

(changes in italics and bold): 

 

1. Section 5 of the RAS Agreement is hereby modified to read as follows: 

 

“6. Expiration.  This Agreement shall expire on the day falling nineteen (19) months 

after the Signature Date, unless it shall earlier be renewed with the mutual agreement of the 

Client and the Bank.” 

 

2. The Timetable under Section B of the Schedule to the RAS Agreement is hereby modified 

to read as follows: 

 

Deliverable Estimated Due Date 

(1)   Inception report (i) presenting the scope, 

methodology, and work plan of the RAS; (ii) a 

RFUA stakeholder analysis, and (iii) an outline of the 

proposed participatory process of preparing the 

Strategy. 

One (1) month following 

the Signature Date 
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Deliverable Estimated Due Date 

(2)   Interim Report summarizing progress on Parts 1, 2, 

and 3 of the RAS from the Signature Date of this 

Agreement that will include: (i) results of analyses 

conducted under Part 1; (ii) a long list of proposed 

strategic development areas emerging from the 

analyses; and (iii) an outline of the governance 

system for the implementation of the Strategy. 

Thirteen (13) months 

following the Signature 

Date 

(3)   Final Report summarizing progress on Parts 1, 2, and 

3 of the RAS from the time of approval of the Interim 

Report with proposed inputs to the draft RFUA SDS 

based on the analyses conducted and public 

consultation process.  

Seventeen (17) months 

following the Signature 

Date 

 

All other provisions of the RAS Agreement, except as amended through this Amendment 

Letter, shall remain in full force and effect. 

 

Please confirm the Client’s agreement to the amendment by signing and dating this 

Amendment Letter in the spaces provided below.  The provisions set forth in this Amendment Letter 

shall become effective upon the date of the countersignature and receipt by the Bank of one fully 

executed original of this Amendment Letter.  

 

Sincerely, 

 

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT 

 

 

Gallina A. Vincelette 

Director  

European Union Countries 

 

 

AGREED: 

 

PODKARPACKIE VOIVODESHIP OF THE REPUBLIC OF POLAND  

 

 

Name: _____________________________ 

       Authorized Representative 

 

Title: _____________________________ 

 

Date: _____________________________ 

 

 

cc: Mr. Pawel Wais, Director of Regional Development Department, Marshal’s Office of 

Podkarpackie Voivodeship 

Mr. Marcus Heinz, Resident Representative of the World Bank for Poland and the Baltic States 


